

TA Meeting 10/28

- Covered that our GitHub is set up correctly with all members as contributors

Team Meeting 10/29

- Made sure that everyone has their own starting branch and understands how to do pull requests on the GitHub
- Ensured that all the files necessary for starting the project are available on the GitHub and that everyone has got the repository on their local machine
 - Includes figuring out the .env file
- Tasks to start with:
 - Add database information - **Joel**
 - This includes creating the tables and adding some test data to ensure that we can at least start utilizing Docker to test different webpages and routes
 - **DONE BY SUNDAY**
 - Complete the Login, Register, Home, Logout, and Settings Page - **Reeves**
 - Add the login HTML and register page HTML
 - Also work on the styling
 - **ALL DONE BY NEXT WEDNESDAY**
 - Figure out the Docker and add fake data for testing of the game page when it comes time - **Karthik**
 - **DONE BY WEDNESDAY**
 - Add basic app routing for the login, logout, registration, home, and game pages - **Emma**
 - Look into an API that we can use and figure out how we'll be utilizing the API to get the words into the DB
 - This might require talking to a TA so I might have to wait until Friday/Monday depending on the day
 - **DONE BY SUNDAY FOR ROUTING AND API BY WEDNESDAY**
 - Begin game pages — **Josiah**
 - Figure out how to style/organize the page so that it is a dynamic page that will shift depending on the number of characters for the word selected from the database
 - **DONE BY WEDNESDAY**

-